PROFESSIONAL SERVICES

30.

Approve Amendment #2 to Work Order #15 — Sweetwater Cove
(NRCS) Project under PS-5116-02/BJC — Minor Projects Construction
Engineering and Inspection Services with Metric Engineering, Inc.
($2,966.80).

PS-5116-02/BJC provides for construction engineering and inspection
services for Public Works projects with an estimated construction cost of
less than $500,000. It shall be the responsibility of the Consultants to
provide services as necessary to administer the construction contract in the
manner so as to determine that the project is constructed in reasonable
conformity with the plans, specifications and contract provisions.

Work Order #15 provides construction engineering and inspections services
for the Sweetwater Cove Tributary Surface Waste Restoration Project,
Erosion Control/Stormwater Treatment. Amendment #2 will provide for
additional hours of CE&l services in conjunction with the extended time
necessary for the Construction of the project. The following is a summary
of the cost of Work Order #15:

Original Work Order Sum $30,485.24
1t Amendment $19,502.45
Add 2™ Amendment $ 2.966.80
Revised Work Order Sum $52,954.49

Funds will be available in account 07760.560650 CIP 233604. Public
Works/Roads-Stormwater Division and Fiscal Services/Purchasing and
Contracts Division recommend that the Board approve and authorize the
County Manager to execute the Amendment #2 to Work Order #15 as
prepared by the Purchasing and Contracts Division.



WORK ORDER AMENDMENT

Board of County Commissioners Amendment Number: _ 2
SEMINOLE COUNTY, FLORIDA Work Order Number: _ 15

Master Agreement No.: PS-5116-02/BIC Dated: 8/5/2002
Contract Title: _ Master Agreement for CEI Services

Proi'ect Title: Sweetwater Cove SNRC5=

Consultant: Metric Engineering, Inc.
Address: 2269 Lee Road, Suite 100
Winter Park, FL 32789

ATTACHMENTS TO THIS AMENDMENT: [ 1 drawings/plans/specifications
[ 1 scope of services
[ 1 special conditions
X] _Man-Hour & Fee Estimate

In consideration of the mutual understandings and agreements contained herein, the parties agree Work Order
Number _15 dated _March 25 , 2005, and amended on September 19, 2005, is amended as follows:

1. The County agrees to increase the compensation paid to the CONSULTANT an additional sum of TWO
THOUSAND NINE HUNDRED SIXTY-SIX AND 80/100 Dollars ($2,966.80) for the man-hour estimate attached.
The total compensation through this Second Amendment shall not exceed FIFTY-TWO THOUSAND NINE
HUNDRED FIFTY-FOUR AND 49/100 Dollars ($52,954.49).

Except as herein modified, all terms and conditions of this Work Order shall remain in full force and effect for
the term of this Work Order as originally set forth in said Work Order.

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment on this day of
, 20 ’ for the purposes stated herein. 1S SECTION TO BE COMPLETED BY THE COUNTY]

METRIC ENGINEERING, INC.

ATTEST: ‘ M
,@%&g% By: L(/_ \ M/l"“'/
AQ.OAWN , Secretary Vice , President

(CORPORATE SEAL) Date:

BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

WITNESSES:

By:

J. KEVIN GRACE, County Manager

(Seminole County Contracts Analyst)

Date:

As authorized by Section 330.3, Seminole
County Administrative Code. ‘

(Seminole County Contracts Analyst)

OF /349Y
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WORK ORDER AMENDMENT

TERMS AND CONDITIONS

a) Except as herein modified, all terms and conditions of the cited original Work Order (as previously
amended, if applicable) shall remain in full force and effect for the term of the Work Order as originally

set forth in said Work Order.

b) In accordance with the Master Agreement, which states that any amendments shall be valid only when
expressed in writing and duly signed by the parties, the parties desire to amend the cited Work Order

as indicated.

€) The Scope of Services attached to the cited Work Order is modified as provided in the attached Exhibit
“A” which is incorporated by this reference.

d) The CONSULTANT shall provide said services pursuant to this Amendment, the cited Work Order (as
further amended, if applicable), its Attachments, and the cited Master Agreement (as amended, if
applicable) which are incorporated herein by reference as if they had been set out in their entirety.

e) It is expressly understood by the CONSULTANT that this Amendment, until executed by the COUNTY,
does not authorize any changes to the cited Work Order and that the COUNTY, prior to its execution of
the Amendment, reserves the right to cancel the Amendment without penalty if it is determined that to

do so is in the best interest of the COUNTY.

f) The CONSULTANT shall sign the Amendment first and the COUNTY second. This Amendment becomes
effective and binding upon execution by the COUNTY and not until then. A copy of this Amendment will
be forwarded to the CONSULTANT upon execution by the COUNTY.
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METRIC ENGINEERING, INC. ™

CONSULTING ENGINEERS - PLANNERS - SURVEYORS
901 N. LAKE DESTINY DRIVE SUITE 379 MAITLAND, FL 32751
PHONE: (407) 660-4720 FAX: (407} 660-4770

Qctober 10, 2005

Robert Walter, P.E., Principal Engineer
Seminole County Roads - Stormwater Division

177 Bush Loop :
Sanford, Florida 32773
Ph. (407) 665-5842 Fax (407) 665-5805

Re: Sweetwater Cove Tributary Surface Water Restoration
Erosion Control/Stormwater Treatment Project
Supplemental Amendment Reguest No. 2

Dear Mr. Walter:

The above Project was executed with a construction contract time of 90 days. As you
are aware the Contractor is behind schedule and as of July 12, 2005, the Contract Time
has elapsed. Our work order to provide CEl Services for this project matched the
construction duration.

As discussed, Supplemental Amendment No. 2 will be required so that services may
continue during the Contractor's extended performance period. | have attached a CEI
Man-hours and Fee Estimate for the above referenced amendment. It is consistent with
our discussions regarding the additional CEl Services required to reach final completion

of this project.

if you have any questions or need additional information, please contact me.

Sincerely,

Metric Engineering, Inc.
o st

Edwhrd J{DeCresie

CEl Operations Manager

EJD/ak
ce: File




SEMINOLE COUNTY
PUBLIC WORKS MINOR PROJECTS, PS-5116-02/BJC

CEl MAN-HOUR & FEE ESTIMATE FOR

Sweetwater Cove Tributary Surface Water Restoration Project Erosion Control/Stormwater Treatment
Project

Personnet

Classifications

Resident Project Engineer
Praject Engineer
Secretary

Senior Inspector

Inspector

TOTALS

Personnel
Classifications

Resident Project Engineer

" Project Engineer

. Month

Salary
Rate
§93.44
§$84.54
$39.41
$59.36
$50.37

Secralary

Senior Inspector
inspector

Total Hours

0.0

(TESTING SERVICES COORDINATION ONLY)

Supplemental Amendment No. 2

The extension of CEl Services is the result of the Cantractar not meeting original schedule.

Hours Cost
20.83 $1,927.67
D $0.00
0 $0.00
0 $0.00
20.63 §1,039.13
206 $2,966.80

- MONTHLY PERCENTAGE _ TOTAL
1 2 3 4 HOURS
013 0.0 0,00  0.00 206
00 60 00 @ 00 0.0
00O Q00 00 | 00 0.0
00 00 00 00
013 000 00 00 206
41.3 0.0 00 00 20.6



